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CCDC 2 2020 Contracts – Payment Process Information 

To:  Consultants and Contractors 

Date: September 12, 2022 

 

The Board of Education of School District No. 36 (Surrey) (SD36) endeavours to ensure that CCDC 2 
contracts are paid according to BC law, district policy and procedures and in a timely and efficient manner.  
To assist us in this effort please follow these payment process instructions. 
 
Attached is the detailed ‘Certificate of Payment (COP) Requirement Checklist’ and payment forms.  It is 
expected that these forms are used. 
 
 The COP must be submitted on a monthly basis as a percentage of completion (progress payment). 
 The first COP must not bill for 100% of the contract value.  Contact your SD36 Project Manager should 

you have any questions regarding percent of work completed. 
 Requests for payment or change orders must be submitted using the SD36 forms provided. 
 
Please contact Beatrice Tincu, Manager, Capital Finance (604-595-5184 or tincu_b@surreyschools.ca) 
should you have any questions regarding the payment process. 
 
 
Enclosures: 

- Certificate of Payment Requirement Checklist 
 

- Payment Forms: 
o SD36 Certificate of Payment  

 
o SD36 Architect – Consultant Fees 
o SD36 Architect – Consultant Disbursements 

 
o SD36 Change Order  
o SD36 Change Order (sample) 

 
 



Certificate of Payment 
Requirements Checklist 

Document version v1.6  September 12, 2022 

Summary 

The purpose of this document is to identify the requirements for Certificates of Payment (COP), 
including monthly progress draws, lien holdbacks, and early lien holdbacks, to ensure timely payment. 
The requirements are in accordance with CCDC2-2020, Part 1.3 Supplemental Conditions, Part 1.4 
Project Specific Amendments, the Builder’s Lien Act and Surrey School District policy.  

No payment is released until a title search is complete by the District indicating a clean title. 

The General Contractor and Contract Administrator are responsible for the completeness and accuracy 
of the package prior to submission for payment. Any documents found to be incomplete or inaccurate 
will be returned and will delay payment. 

Draft progress claims will be submitted in advance on an agreed schedule to the Contract Administrator 
for field review and certification. Certified Certificates of Payment will be submitted digitally to the 
Contract Administrator for electronic signatory distribution on a District approved platform, e.g. 
Notarious ConsignO. The required documents are identified in the sections below.  

The original copy of the CCDC Statutory Declaration with seal must be sent to the Surrey School District 
head office for record retention. Release of payment is subject to receipt of the original CCDC 9A 
Statutory Declaration. 

Address: 

Surrey School District 
District Education Centre 
14033 92 Avenue 
Surrey B.C. 
V3V 0B7 
Attn: Capital Project Office, Project Manager 
 

There are three sections within the document for reference: 

• Section A – Monthly progress draw 

• Section B – Lien holdback 

• Section C – Early lien holdback 

  



Certificate of Payment 
Requirements Checklist 

Document version v1.6  September 12, 2022 

Section A – Monthly Progress Draw 

Completeness 

Ensure the COP contains the following: 

• Certificate for Payment summary sheet is certified by the Contract Administrator 
• Updated Schedule of Values including Cash Allowances and Change Orders 
• Updated Cash Flow forecast and Project Schedule 
• A copy of the signed CCDC 9A Statutory Declaration with seal* 
• Work Safe BC Clearance Letter effective as of the invoice date 

 
*The original CCDC 9A is sent to the Surrey School District for record retention. Release of 
payment is subject to receipt of the original CCDC 9A Statutory Declaration. 

Accuracy 

Ensure accuracy of items listed below: 

• The certificate number on COP summary is correctly sequenced and references the current 
payment 

• The revised contract amount on the COP agrees with the current cumulative contract balance  
• The total lien holdback amount correctly reflects 10% of work completed to date less any 

applicable early lien holdback release 
• After Substantial Completion is achieved, future COPs should not have a Lien Holdback 

deducted 
• The work completed agrees to the amount provided by the contractor 
• The CCDC 9A Stat Dec correctly references the Certificate Number and Date of the last 

approved payment under the contract 
• The CCDC 9A Stat Dec indicates the “second and subsequent progress payment” not “release 

of holdback”. A CCDC 9A with both checked is also not accepted 
• The CCDC 9A Stat Dec is dated correctly for the current COP and is signed by an officer for the 

contractor as well as a Commissioner of Oaths   

Payment of COPs with an active lien on Title requires approval from the Director Capital Project 
Office and the Assistant Secretary-Treasurer.  



Certificate of Payment 
Requirements Checklist 

Document version v1.6  September 12, 2022 

Section B – General Contractor Lien Holdback 

A COP package must include the requirements identified below. The release of any lien holdback is 55 
days from the date Substantial Completion is certified.  

Completeness 

Ensure the COP contains the following: 

• Certificate for Payment summary sheet is certified by the Contract Administrator 
• Work progress report  
• Stat Decs: 

o CCDC 9A Statutory Declaration with seal* 
• A copy of the signed Certificate of Substantial completion 
• Work Safe BC Clearance Letter from the contractor (effective as of the invoice date)  

 
*The original CCDC 9A is sent to the Surrey School District for record retention. Release of 
payment is subject to receipt of the original CCDC 9A Statutory Declaration. 

Accuracy 

Ensure accuracy of items below: 

• The certificate number on COP summary is correctly sequenced and references the current 
payment 

• The revised contract amount on the COP agrees with the current cumulative contract balance  
• The total lien holdback amount correctly reflects 10% of work completed to date less any 

applicable early lien holdback release 
• The work completed agrees to the amount provided by the contractor 
• The CCDC 9A and 9B Stat Decs correctly reference the Certificate Number and Date of the last 

approved payment under the contract 
• The CCDC 9A and 9B Stat Decs indicates the “release of holdback” and not “second and 

subsequent progress payment”. A CCDC 9A and CCDC 9B with both checked is also not 
accepted. 

• The CCDC 9A and 9B Stat Decs are dated correctly for the current COP and is signed by an 
officer for the contractor as well as a Commissioner of Oaths   

• The WorkSafeBC Clearance letter may be dated to when the work was declared complete 
 

 

 

 



Certificate of Payment 
Requirements Checklist 

Document version v1.6  September 12, 2022 

Section C – Sub Trade Early Lien Holdback 

A COP package must include the requirements identified below. The release of any lien holdback is 55 
days from the date Substantial Completion is certified.  

Completeness 

• Certificate for Payment summary sheet is certified by the Contract Administrator 
• Work progress report  
• Invoice from sub to contractor for lien holdback amount 
• Two Stat Decs: 

o CCDC 9B with seal (copy) 
o CCDC 9A Statutory Declaration with seal* 

• A copy of the signed Certificate of Substantial completion 
• Work Safe BC Clearance Letter from the contractor  

*The original CCDC 9A is sent to the Surrey School District for record retention. Release of 
payment is subject to receipt of the original CCDC 9A Statutory Declaration. 

Accuracy 

Ensure accuracy of items below: 

• The certificate number on COP summary is correctly sequenced and references the current 
payment.   

• The revised contract amount on the COP agrees with the current cumulative contract balance  
• The total lien holdback amount correctly reflects 10% of work completed to date less any 

applicable early lien holdback release 
• The work completed agrees to the amount provided by the contractor 
• The CCDC 9A and 9B Stat Decs correctly reference the Certificate Number and Date of the last 

approved Progress Payment under the contract 
• The CCDC 9A and 9B Stat Decs indicates the “release of holdback” and not “second and 

subsequent progress payment”. A CCDC 9A and CCDC 9B with both checked is also not 
accepted. 

• The CCDC 9A and 9B Stat Decs are dated correctly for the current COP and is signed by an 
officer for the contractor as well as a Commissioner of Oaths   

• The WorkSafeBC Clearance letter may be dated to when the work was declared complete 



CERTIFICATE FOR PAYMENT
[Version:  2020-08-28] Architect/Consultant Logo and Address
TO:

Surrey, B.C.  V3V 0B7

Project Name: Mechancial Upgrade Ph 2 - ABC Secondary School - Site # 123 Certificate No:

08-168-003 (sample) Date:

This certificate entitles Amount: $57,750.00

to a payment in the amount of 00/100 dollars including taxes.

in accordance with the contract for the above project, as shown on the attached Progress Claim

Statement of Contract Statement of Certificate of Payments
Original Contract Price (no taxes) 760,000.00$              Work Completed 550,000.00$              

Contract changes: Less Builder's Lien Holdback 45,000.00$                

Additions to C.O. No 0000-00 100,000.00$              Less Deficiency Holdback -$                           

 Credits to C.O. No 0000-00 75,000.00$                Total Certified to Date 505,000.00$              

Revised Contract Amount 785,000.00$              Less Previously Certified 450,000.00$              

Statement of Lien Holdbacks Certificate Payable 55,000.00$             
 
Builder's Lien Holdback @ 10% 55,000.00$                G.S.T. @5% 2,750.00$               

 
Less Early Release of Lien holdback 10,000.00$                Total Certificate Payable 57,750.00$             

Less Current Lien Holdback Release -$                           Certified to Date 505,000.00$              

Builder's Lien Holdback Retained 45,000.00$                Contract Balance 280,000.00$              
294,000.00                                                 

  This certificate is based on observations made during period visits to the site
and the data comprising the contractor's application for payment and not on a

Per  detailed and exhaustive examination of quantities and quality of materials
 installed and labour extended in the work. Certificate of Payment does not

guarantee the Work is correct or complete.

Project Manager: Date:

Funding Approval: Date:

Lien Clearance Received: Date:

Work Safe BC Clearance: Date:

Statutory Declaration Received: Date:

SD36 Project Number:

Capital Project Office
Board of Education of School District No. 36 (Surrey)

For School District Use Only

Prime Architect/Consultant

14033 - 92nd Avenue

c:\mydocuments\forms\certpay.frm.xls



(Version 2020-09-16)
BOARD OF EDUCATION OF SCHOOL DISTRICT NO. 36 (SURREY)

INVOICE NUMBER:

DATE:

Board of Education School District No. 36 (Surrey) (Insert )Architect/Prime Consultant
Attn: Insert Project Manager Attn: Prime Contact

Capital Project Office, Surrey School District  (Insert Address)
14033 - 92nd Avenue  
Surrey, BC  V3V 0B7  

Project Number: CAPO00890   

Project Name: (Insert School Name and Description)

Architect/Prime Consultants Fee Summary:  

Mutually Agreed Cost Estimate (MACE) Work Complete to Invoice Date
% Value % Value

Schematic Design 10% 25,000.00$           Schematic Design 100% 25,000.00$                   

Design Development 15% 40,000.00$           Design Development 50% 20,000.00$                   

Contract Documents 45% 15,000.00$           Contract Documents 0% -$                              

Bidding Phase - Tender 5% 5,000.00$             Bidding Phase - Tender 0% -$                              

Contract Administration 25% 25,000.00$           Contract Administration 0% -$                              

TOTAL FEES 110,000.00           TOTAL WORK COMPLETED 45,000$                    

SCHOOL DISTRICT USE ONLY               APPROVAL Less Previously Billed 2,500.00$                 
_____________________________ Date: ________________
_____________________________ Date: ________________ Subtotal Invoice: 42,500.00$               
_____________________________ Date: ________________
  GST (5%) this Invoice: 2,125.00$                 
Account No: __________________________________________

Payment Due this Invoice 44,625.00$               

(NOTE - Attach Architect/Prime Consultant Summary Invoice)

Architect/Prime Consultant Signature

 

Architects/Prime Consultants
Standard Form of Invoice 

c:\mydocuments\forms\archfee1.frm.xls



(Version 2020 08 28)

Invoice Number:
Date:

Board of Education School District No. 36 (Surrey) (Insert Architect/Prime Consultant)

Attn: Insert Project Manager Attn: (Insert Prime Contact)
Capital Project Office, Surrey School District (Insert Address)
14033 - 92nd Avenue  
Surrey, BC  V3V 0B7

Project number:  

Project Name: (Insert School Name and Project Description i.e. Mechanical Project)

INVOICE AMOUNT  
WITHOUT GST GST

Architects/ Prime Consultant Disbursements
(invoices attached) -$                   -$                    

Sub-Consultant Invoices
 

-$                   -$                    
(invoices attached)

-$                   -$                    
(invoices attached)

-$                   -$                    
(invoices attached)

-$                   -$                    
(invoices attached)

Mark-Up If Applicable -$                   -$                    

SUBTOTALS -$                   -$                     

-$                    
    

SCHOOL DISTRICT USE ONLY         APPROVAL
Date:
Date:
Date:

Account No:

(NOTE Architect/Consultant Summary Invoice must be Attached)

BOARD OF EDUCATION OF SCHOOL DISTRICT NO. 36 (SURREY)

Architect/Prime Consultant Signature

Architect/Prime Consultant
Standard Form of Disbursement Invoice

PAYMENT DUE THIS INVOICE:

c:\mydocuments\forms\archfee2.frm.xls



[Version 2021-07-30]

CONSULTANT: SCHOOL NAME:

REFERENCE NO.: SD36 PROJ. NO.:

CONTRACTOR: DATE:

   CHANGE ORDER NO.:

Reference Contemplated Change Order or Change Directive if applicable: CCO NO.:

(attach Contractor's quotation)
($150.00)
($50.00)

 
 

QUOTED PRICE FOR THIS CHANGE ORDER:  EXTRA OR (CREDIT) ($200.00)
Enter credit as negative amount (  $  ) (Circle One)

CONTRACT TIME  IS INCREASED / DECREASED BY
WORKING DAYS

REASON FOR CHANGE:

Original Contract Price (No GST) 5,000.00$           
EXTRAS CREDITS

Previous change orders 100.00$          -$                        
THIS CHANGE ORDER  (200.00)$                  
TOTAL Change Orders 100.00$          (200.00)$                 
Revised Contract Price (No GST) 4,900.00$           

DO NOT PROCEED until signed by School District No. 36 (Surrey)
Please sign all copies and return:

Recommended by Consultant Date Recommended by Project Manager Date
School District No. 36 (Surrey)

Approved by Contractor Date Approved by Owner Date
Secretary-Treasurer, School District No. 36 (Surrey)

DISTRIBUTION:  White: SD36 / Yellow: Architect or Consultant  / Blue: Contractor / Green:  Project Manager

BOARD OF EDUCATION OF 

(Circle One)

SCHOOL DISTRICT NO. 36 (SURREY)
CHANGE ORDER

Pursuant to paragraph 6.2.2 of GC 6.2 - CHANGE ORDER in CCDC 2 - 2008, the following is an amendment to the Contract  stating the 
agreement between the Owner  and the Contractor  upon a change in the Work  and the adjustments in the Contract Price  and Contract 
Time :



[Version 2021 07 30]

CONSULTANT: ABC Consultants SCHOOL NAME: ABC  Secondary - Site #123

REFERENCE NO.: 403-031 SD36 PROJ. NO.: 07-168-006 (Mech Upgrade Ph 3)

CONTRACTOR: DEF Contractor Ltd. DATE: November 5, 2007

   CHANGE ORDER NO.: 002

Reference Contemplated Change Order or Change Directive if applicable: CCO NO.: 004

(attach Contractor's quotation)
- used less …. than originally planned ($150.00)
- did not require …. ($50.00)
-  
- 

 
 

QUOTED PRICE FOR THIS CHANGE ORDER:  EXTRA OR (CREDIT) ($200.00)
Enter credit as negative amount (  $  ) (Circle One)

CONTRACT TIME  IS INCREASED / DECREASED BY 1
WORKING DAYS

REASON FOR CHANGE:

Original Contract Price (No GST) 5,000.00$           
EXTRAS CREDITS

Previous change orders 100.00$          -$                        
THIS CHANGE ORDER  (200.00)$                  
TOTAL Change Orders 100.00$          (200.00)$                 
Revised Contract Price (No GST) 4,900.00$           

DO NOT PROCEED until signed by School District No. 36 (Surrey)
Please sign all copies and return:

Recommended by Consultant Date Recommended by Project Manager Date
School District No. 36 (Surrey)

Approved by Contractor Date Approved by Owner Date
Secretary-Treasurer, School District No. 36 (Surrey)

DISTRIBUTION:  White: SD36 / Yellow: Architect or Consultant  / Blue: Contractor / Green:  Project Manager

BOARD OF EDUCATION OF 

(Circle One)

SCHOOL DISTRICT NO. 36 (SURREY)
CHANGE ORDER

Pursuant to paragraph 6.2.2 of GC 6.2 - CHANGE ORDER in CCDC 2 - 2008, the following is an amendment to the Contract  stating the 
agreement between the Owner  and the Contractor  upon a change in the Work  and the adjustments in the Contract Price  and Contract 
Time :

sample only
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